lowAccess Project 5 Budget--DRAFT

Projected Expenditures

July - Sept. 1997 Oct. - Dec. 1997 Jan. - Mar. 1997 April - June 1998 July - Sept. 1998 TOTALS

Consultants: $ 40,000 | $ 75,000 | $ 30,000 $ 145,000

Technical

Design

Other
Hardware: $ 30,000 $ 30,000
Software: $ 10,000 $ 10,000
Miscellaneous: $ 8,000 $ 8,000
TOTALS $ 40,000 | $ 115,000 | $ 38,000 $ 193,000
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